INTERNATIONAL STANDARD

ISO 19650-1

First edition
2018-12

Organization and digitization of information about buildings and civil engineering works, including building information modelling (BIM) — Information management using building information modelling —

Part 1: Concepts and principles

Organisation et numérisation des informations relatives aux bâtiments et ouvrages de génie civil, y compris modélisation des informations de la construction (BIM) — Gestion de l'information par la modélisation des informations de la construction —

Partie 1: Concepts et principes

Reference number
ISO 19650-1:2018(E)

© ISO 2018



COPYRIGHT PROTECTED DOCUMENT

© ISO 2018

All rights reserved. Unless otherwise specified, or required in the context of its implementation, no part of this publication may be reproduced or utilized otherwise in any form or by any means, electronic or mechanical, including photocopying, or posting on the internet or an intranet, without prior written permission. Permission can be requested from either ISO at the address below or ISO's member body in the country of the requester.

ISO copyright office
CP 401 • Ch. de Blandonnet 8
CH-1214 Vernier, Geneva
Phone: +41 22 749 01 11
Fax: +41 22 749 09 47
Email: copyright@iso.org
Website: www.iso.org

Published in Switzerland

Contents

Page

Foreword ..... **v**

Introduction ..... **vi**

1 Scope **1**

2 Normative references **1**

3 Terms and definitions **1**
3.1 General terms 1
3.2 Terms related to assets and projects 2
3.3 Terms related to information management 3

4 Asset and project information, perspectives and collaborative working **6**
4.1 Principles 6
4.2 Information management according to the ISO 19650 series 6
4.3 Information management perspectives 7

5 Definition of information requirements and resulting information models **8**
5.1 Principles 8
5.2 Organizational information requirements (OIR) 10
5.3 Asset information requirements (AIR) 10
5.4 Project information requirements (PIR) 10
5.5 Exchange information requirements (EIR) 10
5.6 Asset information model (AIM) 11
5.7 Project information model (PIM) 11

6 The information delivery cycle **11**
6.1 Principles 11
6.2 Alignment with the asset life cycle 11
6.3 Setting information requirements and planning for information delivery 13
6.3.1 General principles 13
6.3.2 Delivery team provides information for asset owner/operator or client decisions 15
6.3.3 Information verification and validation at start and end of project stages 15
6.3.4 Information is drawn from the whole delivery team 16
6.3.5 Summary of information delivery from project and asset delivery teams 17

7 Project and asset information management functions **18**
7.1 Principles 18
7.2 Asset information management functions 19
7.3 Project information management functions 19
7.4 Task information management functions 19

8 Delivery team capability and capacity **20**
8.1 Principles 20
8.2 Extent of capability and capacity review 20

9 Information container-based collaborative working **20**

10 Information delivery planning **21**
10.1 Principles 21
10.2 Timing of information delivery 21
10.3 Responsibility matrix 22
10.4 Defining the federation strategy and breakdown structure for information containers 22

11 Managing the collaborative production of information **23**
11.1 Principles 23
11.2 Level of information need 23
11.3 Information quality 23

12 Common data environment (CDE) solution and workflow **24**

© ISO 2018 – All rights reserved

12.1 Principles 24
12.2 The work in progress state 25
12.3 The check/review/approve transition 25
12.4 The shared state 25
12.5 The review/authorize transition 26
12.6 The published state 26
12.7 The archive state 26

13 Summary of "building information modelling (BIM) according to the ISO 19650 series" 26

Annex A (informative) **Illustrations of federation strategies and information container breakdown structures 30**

Bibliography 34

 © ISO 2018 – All rights reserved

Foreword

ISO (the International Organization for Standardization) is a worldwide federation of national standards bodies (ISO member bodies). The work of preparing International Standards is normally carried out through ISO technical committees. Each member body interested in a subject for which a technical committee has been established has the right to be represented on that committee. International organizations, governmental and non-governmental, in liaison with ISO, also take part in the work. ISO collaborates closely with the International Electrotechnical Commission (IEC) on all matters of electrotechnical standardization.

The procedures used to develop this document and those intended for its further maintenance are described in the ISO/IEC Directives, Part 1. In particular, the different approval criteria needed for the different types of ISO documents should be noted. This document was drafted in accordance with the editorial rules of the ISO/IEC Directives, Part 2 (see www.iso.org/directives).

Attention is drawn to the possibility that some of the elements of this document may be the subject of patent rights. ISO shall not be held responsible for identifying any or all such patent rights. Details of any patent rights identified during the development of the document will be in the Introduction and/or on the ISO list of patent declarations received (see www.iso.org/patents).

Any trade name used in this document is information given for the convenience of users and does not constitute an endorsement.

For an explanation of the voluntary nature of standards, the meaning of ISO specific terms and expressions related to conformity assessment, as well as information about ISO's adherence to the World Trade Organization (WTO) principles in the Technical Barriers to Trade (TBT) see www.iso.org/iso/foreword.html.

This document was prepared by Technical Committee ISO/TC 59, *Buildings and civil engineering works*, SC 13, *Organization and digitization of information about buildings and civil engineering works, including building information modelling (BIM)*.

A list of all parts in the ISO 19650 series can be found on the ISO website.

Any feedback or questions on this document should be directed to the user's national standards body. A complete listing of these bodies can be found at www.iso.org/members.html.

© ISO 2018 – All rights reserved

Introduction

This document sets out the recommended concepts and principles for business processes across the built environment sector in support of the management and production of information during the life cycle of built assets (referred to as "information management") when using building information modelling (BIM). These processes can deliver beneficial business outcomes to asset owners/operators, clients, their supply chains and those involved in project funding including increase of opportunity, reduction of risk and reduction of cost through the production and use of asset and project information models. In this document, the verbal form "should" is used to indicate a recommendation.

This document is primarily intended for use by:

— those involved in the procurement, design, construction and/or commissioning of built assets; and

— those involved in delivering asset management activities, including operations and maintenance.

This document is applicable to built assets and construction projects of all sizes and all levels of complexity. This includes large estates, infrastructure networks, individual buildings and pieces of infrastructure and the projects or sets of projects that deliver them. However, the concepts and principles included in this document should be applied in a way that is proportionate and appropriate to the scale and complexity of the asset or project. This is particularly the case where small and medium-sized enterprises are mainly appointed for asset management or project delivery. It is also important that procurement and mobilization of asset or project appointed parties should be integrated as far as possible with existing processes for technical procurement and mobilization.

The concepts and principles contained in this document are aimed at all those involved in the asset life cycle. This includes, but is not limited to, the asset owner/operator, the client, the asset manager, the design team, the construction team, an equipment manufacturer, a technical specialist, a regulatory authority, an investor, an insurer and an end-user.

The specific requirements for information management during the delivery of built assets are provided in ISO 19650-2. These are based on the concepts and principles within this document, but on its own this document includes no obligation to apply ISO 19650-2 or any other part of the ISO 19650 series to be published.

There are many different ways that asset owners/operators or clients can best meet their particular requirements or respond to their national contexts. This includes procurement routes and appointment arrangements. The concepts and principles for information management described in this document should be adopted and applied in accordance with the specific circumstances and requirements of the asset management or project delivery activities. The information requirements should specify or guide how this will be achieved and the details should be agreed in time for the requirements to be delivered efficiently and effectively.

Collaboration between the participants involved in construction projects and in asset management is pivotal to the efficient delivery and operation of assets. Organizations are increasingly working in new collaborative environments to achieve higher levels of quality and greater re-use of existing knowledge and experience. A significant outcome of these collaborative environments is the potential to communicate, re-use and share information efficiently, and to reduce the risk of loss, contradiction or misinterpretation.

True collaborative working requires mutual understanding and trust and a deeper level of standardized process than has typically been experienced, if the information is to be produced and made available in a consistent timely manner. Information requirements need to pass along supply chains to the point where information can be most efficiently produced, and information needs to be collated as it is passed back. At present, considerable resources are spent on making corrections to unstructured information or incorrect management of information by untrained personnel, on solving problems arising from uncoordinated efforts of delivery teams, and on solving problems related to information reuse and reproduction. These delays can be reduced if the concepts and principles within this document are adopted.

 © ISO 2018 – All rights reserved

To improve future editions of the ISO 19650 series, national asset owners, public clients and authorities are recommended to gather information and experiences about its implementation and use.

The ISO 19650 series can benefit from a formal process for managing assets, for example as in the ISO 55000 series. The ISO 19650 series can also benefit from a systematic approach to quality within an organization, for example as in ISO 9001, although certification to ISO 9001 is not a requirement of the ISO 19650 series. Other standards that relate to information structures and delivery methods are also listed in the Bibliography.

© ISO 2018 – All rights reserved

Organization and digitization of information about buildings and civil engineering works, including building information modelling (BIM) — Information management using building information modelling —

Part 1: Concepts and principles

1 Scope

This document outlines the concepts and principles for information management at a stage of maturity described as "building information modelling (BIM) according to the ISO 19650 series".

This document provides recommendations for a framework to manage information including exchanging, recording, versioning and organizing for all actors.

This document is applicable to the whole life cycle of any built asset, including strategic planning, initial design, engineering, development, documentation and construction, day-to-day operation, maintenance, refurbishment, repair and end-of-life.

This document can be adapted to assets or projects of any scale and complexity, so as not to hamper the flexibility and versatility that characterize the large range of potential procurement strategies and so as to address the cost of implementing this document.

2 Normative references

There are no normative references in this document.

3 Terms and definitions

For the purposes of this document, the following terms and definitions apply.

ISO and IEC maintain terminological databases for use in standardization at the following addresses:

— ISO Online browsing platform: available at https://www.iso.org/obp

— IEC Electropedia: available at http://www.electropedia.org/

3.1 General terms

3.1.1
responsibility matrix
chart that describes the participation by various functions in completing tasks or deliverables

Note 1 to entry: A responsibility matrix can indicate accountability, consultation and informing, alongside the obligation to complete tasks or deliverables.

[SOURCE: ISO 37500:2014, 3.16, modified — The word "roles" has been replaced with "functions"; the words "for an outsourcing arrangement" have been removed; Note 1 to entry has been added.]

© ISO 2018 – All rights reserved

3.1.2
space
limited three-dimensional extent defined physically or notionally

[SOURCE: ISO 12006-2:2015, 3.1.8]

3.2 Terms related to assets and projects

3.2.1
actor
person, organization or organizational unit involved in a construction process

Note 1 to entry: Organizational units include, but are not limited to, departments, teams.

Note 2 to entry: In the context of this document, construction processes take place during the *delivery phase* (3.2.11) and the *operational phase* (3.2.12).

[SOURCE: ISO 29481-1:2016, 3.1, modified — The words "such as a department, team, etc." have been removed; Note 1 and 2 to entry have been added.]

3.2.2
appointment
agreed instruction for the provision of *information* (3.3.1) concerning works, goods or services

Note 1 to entry: This term is used whether or not there is a formal appointment between the parties.

3.2.3
appointed party
provider of *information* (3.3.1) concerning works, goods or services

Note 1 to entry: A lead appointed party should be identified for each *delivery team* (3.2.6) but this can be the same organization as one of the *task teams* (3.2.7).

Note 2 to entry: This term is used whether or not there is a formal written *appointment* (3.2.2) in place.

3.2.4
appointing party
receiver of *information* (3.3.1) concerning works, goods or services from a lead *appointed party* (3.2.3)

Note 1 to entry: In some countries the appointing party can be termed *client* (3.2.5), owner or employer but the appointing party is not limited to these functions.

Note 2 to entry: This term is used whether or not there is a formal *appointment* (3.2.2) between the parties.

3.2.5
client
actor (3.2.1) responsible for initiating a project and approving the brief

3.2.6
delivery team
lead *appointed party* (3.2.3) and their appointed parties

Note 1 to entry: A delivery team can be any size, from one person carrying out all the necessary functions through to complex, multi-layered *task teams* (3.2.7). The size and structure of each delivery team are in response to the scale and complexity of the asset management or project delivery activities.

Note 2 to entry: Multiple delivery teams can be appointed simultaneously and/or sequentially in connection with a single asset or project, in response to the scale and complexity of the asset management or project delivery activities.

Note 3 to entry: A delivery team can consist of multiple task teams from within the lead appointed party's organization and any appointed parties.

© ISO 2018 – All rights reserved

Note 4 to entry: A delivery team can be assembled by the *appointing party* (3.2.4) rather than the lead appointed party.

3.2.7
task team
individuals assembled to perform a specific task

3.2.8
asset
item, thing or entity that has potential or actual value to an organization

[SOURCE: ISO 55000:2014, 3.2.1, modified — Note 1, 2 and 3 to entry have been removed.]

3.2.9
project information
information (3.3.1) produced for, or utilized in, a particular project

[SOURCE: ISO 6707-2:2017, 3.2.3]

3.2.10
life cycle
life of the *asset* (3.2.8) from the definition of its requirements to the termination of its use, covering its conception, development, operation, maintenance support and disposal

[SOURCE: ISO/TS 12911:2012, 3.13, modified — The words "stages and activities spanning the life of the system" have been replaced with "life of the asset"; NOTEs 1 and 2 have been removed.]

3.2.11
delivery phase
part of the *life cycle* (3.2.10), during which an *asset* (3.2.8) is designed, constructed and commissioned

Note 1 to entry: Delivery phase normally reflects a stage-based approach to a project.

3.2.12
operational phase
part of the *life cycle* (3.2.10), during which an *asset* (3.2.8) is used, operated and maintained

3.2.13
trigger event
planned or unplanned event that changes an *asset* (3.2.8) or its status during its *life cycle* (3.2.10), which results in *information exchange* (3.3.7)

Note 1 to entry: During the *delivery phase* (3.2.11), trigger events normally reflect the ends of project stages.

3.2.14
key decision point
point in time during the *life cycle* (3.2.10) when a decision crucial to the direction or viability of the *asset* (3.2.8) is made

Note 1 to entry: During a project these generally align with project stages.

3.3 Terms related to information management

3.3.1
information
reinterpretable representation of data in a formalized manner suitable for communication, interpretation or processing

Note 1 to entry: Information can be processed by human or automatic means.

[SOURCE: IEC 82045-1:2001, 3.1.4, modified — The term has been changed from "data" to "information": in the definition, the word "information" has been replaced with "data".]

© ISO 2018 – All rights reserved

3.3.2
information requirement
specification for what, when, how and for whom *information* (3.3.1) is to be produced

3.3.3
organizational information requirements
OIR
information requirements (3.3.2) in relation to organizational objectives

3.3.4
asset information requirements
AIR
information requirements (3.3.2) in relation to the operation of an *asset* (3.2.8)

3.3.5
project information requirements
PIR
information requirements (3.3.2) in relation to the delivery of an *asset* (3.2.8)

3.3.6
exchange information requirements
EIR
information requirements (3.3.2) in relation to an *appointment* (3.2.2)

3.3.7
information exchange, verb
act of satisfying an *information requirement* (3.3.2) or part thereof

3.3.8
information model
set of structured and unstructured *information containers* (3.3.12)

3.3.9
asset information model
AIM
information model (3.3.8) relating to the *operational phase* (3.2.12)

3.3.10
project information model
PIM
information model (3.3.8) relating to the *delivery phase* (3.2.11)

Note 1 to entry: During the project, the project information model can be used to convey the design intent (sometimes called the design intent model) or the virtual representation of the asset (3.2.8) to be constructed (sometimes called the virtual construction model).

3.3.11
federation
creation of a composite *information model* (3.3.8) from separate *information containers* (3.3.12)

Note 1 to entry: The separate information containers used during federation can come from different *task teams* (3.2.7).

3.3.12
information container
named persistent set of *information* (3.3.1) retrievable from within a file, system or application storage hierarchy

EXAMPLE Including sub-directory, information file (including model, document, table, schedule), or distinct sub-set of an information file such as a chapter or section, layer or symbol.

© ISO 2018 – All rights reserved

Note 1 to entry: Structured information containers include geometrical models, schedules and databases. Unstructured information containers include documentation, video clips and sound recordings.

Note 2 to entry: Persistent information exists over a timescale long enough for it to have to be managed, i.e. this excludes transient information such as internet search results.

Note 3 to entry: Naming of an information container should be according to an agreed naming convention.

3.3.13
status code
meta-data describing the suitability of the content of an *information container* (3.3.12)

3.3.14
building information modelling
BIM
use of a shared digital representation of a built *asset* (3.2.8) to facilitate design, construction and operation processes to form a reliable basis for decisions

Note 1 to entry: Built assets include, but are not limited to, buildings, bridges, roads, process plants.

[SOURCE: ISO 29481-1:2016, 3.2, modified — The word "object" has been replaced with "asset"; the words "including buildings, bridges, roads, process plants, etc." have been removed; original Note 1 to entry has been replaced with a new one.]

3.3.15
common data environment
CDE
agreed source of *information* (3.3.1) for any given project or *asset* (3.2.8), for collecting, managing and disseminating each *information container* (3.3.12) through a managed process

Note 1 to entry: A CDE workflow describes the processes to be used and a CDE solution can provide the technology to support those processes.

3.3.16
level of information need
framework which defines the extent and granularity of *information* (3.3.1)

Note 1 to entry: One purpose of defining the level of information need is to prevent delivery of too much information.

3.3.18
capability
measure of ability to perform and function

Note 1 to entry: In the context of this document, this relates to skill, knowledge or expertise to manage *information* (3.3.1).

[SOURCE: ISO 6707-1:2017, 3.7.1.11, modified — Note 1 to entry has been added.]

3.3.19
capacity
resources available to perform and function

Note 1 to entry: In the context of this document, this relates to means, resources and procedures to manage *information* (3.3.1).

© ISO 2018 – All rights reserved